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Project Objective

The objective of this project isto create a website that Providers (Mental Health and Substance
Abuse providers) can use to upload their quarterly filesto DSAMH ontheweb. Threefile
formats will be uploaded; Mental Health file format, TEDS Admission file format and the TEDS
Discharge file format. Provider File Validation will take place on each file prior to upload to
ensure that it meets general field requirements before loading it to DSAMH. The SAMHIS
system will validate all fieldsin the file and then load the data into the database for analysis and
reporting. The website and all communication will comply with HIPAA and 42CFR data
security requirements. The system will perform multiple levels of data validation and then apply
the HLCI (high level client indicator) to each identifiable row in the data warehouse. Aggregate
data (non-identifiable data) will be moved to the department data warehouse and used for
reporting purposes.

Summary

1. Updated and reviewed SAMHIS scope document SAMHIS team.
2. Updated Project Scope document and sent to team.

3. Reviewed the TEDS specification.

Major Accomplishments This Period

Attended SAMHIS team meeting to review scope document.

Made many modifications to scope document per Dori’ s request.

Updated scope document and sent it out to the team.

Had HL CI team meeting on Friday with Brent Mabey and Dwight Galloway.
Reviewed TEDS anomalies and gave feedback to Shawn.

Discussed HLCI and itsimpact on the current system.

Ready several HLCI documents.
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Planned Activities for Next Period

Update SAMHIS Process flow diagram with HLCI in Response file.

Have meeting with Providers and get feedback.

Add HLCI to MHE and TEDS specifications.

Continue work on HLCI interfaces.

Continue work defining the validation rules for each field in a Requirement and Analysis
specification.

Continue work on analysis and design of system.
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Issues List

1. None
2.

Issues Requiring DSAMH Management Attention:

None

Work Hour Reporting
Hours (March 27-April 2, 2006)

Brad Loveland

3/31/2006 DSAMH - 4 hrs - meeting and review of items with team HLCI meeting, reviewing HLCI documentation, discussing issues
with team.

3/30/2006 DSAMH - 6 hrs TEDS meeting and HLCI document review.

3/29/2006 DSAMH - 2 hrs - reviewing TEDS, on phone with Casey and Stu, figuring out data rules, emails.

Total Hours 12 hrs

Casey Loveland

3/29 4.5 hrs - Read and analyze TEDS file spec from Shawn. Discuss my notes with Brad and Stuart.

3/30 6.5 hrs - Finish discussing TEDS questions with Brad and Stuart. Meet with Shawn & Augie to discuss TEDS file spec
questions. Merge Brad, Stuart and Casey's notes from meeting and discussions into TEDS file spec. Examine HLCI java
code. Read HLCI documentation.

3/31 5.5. hrs - Meet with Brad, Stuart, Dwight, Brent & Gene to discuss HLCI implementation questions. Combine Brad, Stuart
& Casey's HLCI notes. Combining Casey's TEDS questions into TEDS file spec.

4/1 1 hr - Finish combining Casey's TEDS questions into TEDS file spec.

Total Hours 175hrs

Stuart Schroeder

3/29/2006
3/30/2006
3/31/2006
Total Hours

2 hrs - Reviewed TEDS spec for field validation analysis

3.5 hrs ? Met w/SAMHIS team to review the TEDS spec. Also, reviewed HLCI documents.
1 hr - Met with Dwight and Brent about HLCI.

6.5hrs
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